



Legislation Details (With Text)

File #: 20-148 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 2/25/2020 **In control:** BOARD OF SUPERVISORS
On agenda: 3/10/2020 **Final action:**
Title: Consideration of Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. CCO 2 - Bid No 19-01

Date	Ver.	Action By	Action	Result
3/10/2020	1	BOARD OF SUPERVISORS	approved	

Memorandum

Date: March 10, 2020
To: The Honorable Moke Simon, Chair, Lake County Board of Supervisors
From: Scott De Leon, Public Works Director
Subject: Consideration of Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.

Executive Summary: (include fiscal and staffing impact narrative):

Attached for the Board's review and approval is Contract Change Order (CCO) 2 for the subject project. Contract Change Order No. 2 addresses the need to eliminate Site 118 - Rose Anderson Road PM 0.59 because of worker safety and road stability concerns at this location. This results in a decrease of \$10,947.17 to the contract amount of \$656,247.50 for a revised contract amount of \$645,300.33. This project is funded 75% from the State's CalOES funds and a 25% local match. Therefore, this project is 100% funded thru construction.

If not budgeted, fill in the blanks below only:

Estimated Cost: _____ Amount Budgeted: _____ Additional Requested: _____ Future Annual Cost: _____

Consistency with Vision 2028 and/or Fiscal Crisis Management Plan (check all that apply):

☐ Well-being of Residents ☒ Public Safety ☒ Infrastructure ☐ Not applicable
☐ Technology Upgrades

- | | | | |
|--|---|---|--|
| <input type="checkbox"/> Economic Development | <input checked="" type="checkbox"/> Disaster Recovery | <input type="checkbox"/> County Workforce | <input type="checkbox"/> <i>Revenue Generation</i> |
| <input type="checkbox"/> Community Collaboration | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake | <input type="checkbox"/> <i>Cost Savings</i> |

If request for exemption from competitive bid in accordance with County Code Chapter 2 Sec. 2-38, fill in blanks below:

Which exemption is being requested?

How long has Agreement been in place?

When was purchase last rebid?

Reason for request to waive bid?

Recommended Action: Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.