



Legislation Details

File #: 20-148 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 2/25/2020 **In control:** BOARD OF SUPERVISORS

On agenda: 3/10/2020 **Final action:**

Title: Consideration of Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.

Sponsors: Public Works

Indexes:

Code sections:

Attachments: 1. CCO 2 - Bid No 19-01

Date	Ver.	Action By	Action	Result
3/10/2020	1	BOARD OF SUPERVISORS	approved	