



Legislation Details (With Text)

File #: 20-1031 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 10/21/2020 **In control:** BOARD OF SUPERVISORS
On agenda: 11/17/2020 **Final action:**
Title: Approve Amendment Two to the Agreement between the County of Lake and Quincy Engineering, Inc. for Engineering Services for Replacement of Cooper Creek Bridge at Witter Springs Road (14C-0119) in Lake County, CA
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. Amend2QuincyCooperCrkatWitterSpgs

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Memorandum

Date: November 17, 2020
To: The Honorable Moke Simon, Chair, Lake County Board of Supervisors
From: Scott De Leon, Public Works Director
Subject: Approve Amendment Two to the Agreement between the County of Lake and Quincy Engineering, Inc. for Engineering Services for Replacement of Cooper Creek Bridge at Witter Springs Road (14C-0119) in Lake County, CA

Executive Summary: (include fiscal and staffing impact narrative):

On February 28, 2017, the County of Lake entered into an agreement with Quincy Engineering to provide preliminary and final design, environmental services, right of way, bidding and construction assistance services in order to replace the Cooper Creek Bridge at Witter Springs Road (14C-0119).

As the design development has progressed, it has become necessary that a) The project will require right of way acquisitions from a total of four parcels instead of three that were identified in the original scope of work; b) Right of way impacts include the take of Orchard trees, which will likely increase the appraised amounts to over \$10,000. The contract budget was based on land values under \$10,000. The higher value acquisitions will require full appraisals instead of waiver valuations that were included in the original scope of work; c) Establishing the existing parcel boundaries to accuracy needed for land acquisitions is complicated by the lack of recorded documents and survey monuments. Additional effort will to tie the existing boundaries to the project is required.

EXHIBIT "D" of Amendment Two provides a detail sheet that clearly identifies each affected task, task budget augmentation, task budget reduction, and task budget re-allocation. Caltrans has concurred with this amendment and associated costs are eligible for reimbursement. As a result of this amendment, the contract

amount will be increased by a net amount of \$48,223.26.

This project is 100% funded for construction with state and federal funds. The Federal Highway Administration (FHWA) and Caltrans offer Federal Highway Bridge Program (HBP) funds and California Toll Credit funds to eligible projects. The FHWA, in an agreement with Caltrans, provides for the use of toll credits in lieu of local matching funds.

Staff recommends that the Board of Supervisors approve Amendment Two to the Agreement for Engineering Services for Replacement of Cooper Creek Bridge at Witter Springs Road (14C-0119) in Lake County, CA, with Quincy Engineering, Inc., in the amount not to exceed \$48,223.26 for a revised total contract amount of \$385,802.00 and authorize the Chairman to execute said Amendment.

If not budgeted, fill in the blanks below only:

Estimated Cost: _____ Amount Budgeted: _____ Additional Requested: _____ Future Annual Cost: _____

Consistency with Vision 2028 and/or Fiscal Crisis Management Plan (check all that apply):

- | | | | |
|--------------------------------------------------|------------------------------------------------------|----------------------------------------------------|----------------------------------------------|
| <input type="checkbox"/> Well-being of Residents | <input checked="" type="checkbox"/> Public Safety | <input checked="" type="checkbox"/> Infrastructure | <input type="checkbox"/> Not applicable |
| <input type="checkbox"/> Economic Development | <input type="checkbox"/> Disaster Recovery | <input type="checkbox"/> County Workforce | <input type="checkbox"/> Technology Upgrades |
| <input type="checkbox"/> Community Collaboration | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake | <input type="checkbox"/> Revenue Generation |
| | | | <input type="checkbox"/> Cost Savings |

If request for exemption from competitive bid in accordance with County Code Chapter 2 Sec. 2-38, fill in blanks below:

Which exemption is being requested?

How long has Agreement been in place?

When was purchase last rebid?

Reason for request to waive bid?

Recommended Action:

Staff recommends that the Board of Supervisors approve Amendment Two to the Agreement for Engineering Services for Replacement of Cooper Creek Bridge at Witter Springs Road (14C-0119) in Lake County, CA, with Quincy Engineering, Inc., in the amount not to exceed \$48,223.26 for a revised total contract amount of \$385,802.00 and authorize the Chairman to execute said Amendment.