



Legislation Details (With Text)

**File #:** 21-500      **Version:** 1      **Name:**

**Type:** Agreement      **Status:** Agenda Ready

**File created:** 5/28/2021      **In control:** BOARD OF SUPERVISORS

**On agenda:** 6/8/2021      **Final action:**

**Title:** Approve an Amendment to the Agreement between the County of Lake and Pavement Recycling Systems, Inc. for the rehabilitation of Big Canyon Road in the Amount of \$109,200 for a Total Contract Amount of \$252,000, and authorize the Public Works Director to sign the Amended Agreement

**Sponsors:** Public Works

**Indexes:**

**Code sections:**

**Attachments:** 1. Amend Agree PRS

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**Memorandum**

**Date:** May 28, 2021

**To:** The Honorable Bruno Sabatier, Chair, Lake County Board of Supervisors

**From:** Scott De Leon, Public Works Director

**Subject:** Approve an Amendment to the Agreement between the County of Lake and Pavement Recycling Systems, Inc. for the rehabilitation of Big Canyon Road in the Amount of \$109,200 for a Total Contract Amount of \$252,000, and authorize the Public Works Director to sign the Amended Agreement

**Executive Summary:** (include fiscal and staffing impact narrative):

In October 2019, your Board approved a contract with Pavement Recycling Systems, Inc. (PRS) for the rehabilitation of a portion of Big Canyon Road. PRS was to utilize a specialized construction technique - cement-treatment of the subgrade - for the reclamation of the existing road, and we proposed at the time to combine those services with the staff of DPW who would place a double chip-seal over the newly reconstructed roadway. The project was ultimately delayed in the Fall of 2019 due to inclement weather, and again in 2020 when the plant that provided the emulsions used in the chip seal process was closed due to the Covid pandemic. When the project was scheduled for 2021, DPW staff had already begun preparations for other construction projects and we were not available to provide services. In lieu of cancelling or postponing the project, PRS brought in a subcontractor to perform the necessary grading, compaction and shaping. Today's item amends the original PRS contract to include the additional work performed by the sub-contractor, and a minor increase in cost for the items of work due to the delay. The revised costs are summarized in the attached proposal

from PRS.

This project is being funded with revenues generated by Senate Bill 1 (SB1) which has programmatic goals of utilizing new technologies in the maintenance and rehabilitation of local streets and roads.

FISCAL IMPACT (Narrative): Budget Unit 3011 (Road Department) appropriated \$500,000 for the reconstruction of Big Canyon Road. The additional cost of the sub-contractor is within the overall budget, and the total project will be completed for less than the budgeted amount.

Recommendation

Approve the Amendment to the Agreement between the County of Lake and Pavement Recycling Systems, Inc. for the rehabilitation of Big Canyon Road in the amount of \$109,200.00 for a total contract amount of \$252,000.00 and authorize the Public Works Director to sign the Amended Agreement.

**If not budgeted, fill in the blanks below only:**

Estimated Cost: \_\_\_\_\_ Amount Budgeted: \_\_\_\_\_ Additional Requested: \_\_\_\_\_ Future Annual Cost: \_\_\_\_\_

**Consistency with Vision 2028 and/or Fiscal Crisis Management Plan** (check all that apply):

- |  |  |  |   |
|--|--|--|---|
| <input type="checkbox"/> Well-being of Residents | <input checked="" type="checkbox"/> Public Safety    | <input checked="" type="checkbox"/> Infrastructure | <input type="checkbox"/> Not applicable             |
| <input type="checkbox"/> Economic Development    | <input type="checkbox"/> Disaster Recovery           | <input type="checkbox"/> County Workforce          | <input type="checkbox"/> <i>Technology Upgrades</i> |
| <input type="checkbox"/> Community Collaboration | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake                | <input type="checkbox"/> <i>Revenue Generation</i>  |
|  |  |  | <input type="checkbox"/> <i>Cost Savings</i>        |

**If request for exemption from competitive bid in accordance with County Code Chapter 2 Sec. 2-38, fill in blanks below:**

Which exemption is being requested?  
How long has Agreement been in place?  
When was purchase last rebid?  
Reason for request to waive bid?

**Recommended Action:**

The Board of Supervisors Approve the Amendment to the Agreement between the County of Lake and Pavement Recycling Systems, Inc. for the rehabilitation of Big Canyon Road in the amount of \$109,200.00 for a total contract amount of \$252,000 and authorize the Public Works Director to sign the Amended Agreement.