

# COUNTY OF LAKE

## Legislation Details (With Text)

File #: 21-625 Version: 1 Name:

Type: Agreement Status: Agenda Ready

File created: 7/2/2021 In control: BOARD OF SUPERVISORS

On agenda: 7/13/2021 Final action:

Title: Approve Amendment No. 2 to 2019 Agreement with Tetra Tech, Inc., for Sulphur, Pawnee and

Mendocino Complex Wildfires Structural Burn Debris Removal Insurance Cost Recovery and

Invoicing in Lake County, California, with compensation not to exceed \$492,425 for an extended term ending November 25, 2021, to add Clayton and LNU Lightning Complex Collections and authorize the

Chair to sign

**Sponsors:** Administrative Office

Indexes:

Code sections:

Attachments: 1. Lake County CA Wildfire Debris Removal Insurance Cost Recovery Contract Amendment No.

2\_FINAL (Tt Signed)

Date	Ver.	Action By	Action	Result
7/13/2021	1	BOARD OF SUPERVISORS	Adopted	Pass

#### Memorandum

Date: July 13, 2021

To: The Honorable Bruno Sabatier, Chair, Lake County Board of Supervisors

From: Carol J. Huchingson, County Administrative Officer

Subject: Approve Amendment No. 2 to 2019 Agreement with Tetra Tech, Inc., for Sulphur,

Pawnee and Mendocino Complex Wildfires Structural Burn Debris Removal Insurance Cost Recovery and Invoicing in Lake County, California, Folding in Clayton and LNU Lightning Complex Collections, with compensation not to exceed \$492,425 for an extended term ending November 25, 2021, to add Clayton

and LNU Lightning Complex Collections and authorize the Chair to sign

### **Executive Summary:**

As your Board is aware, the County of Lake entered into an Agreement with Tetra Tech, Inc., on November 26, 2019, structural burn debris removal insurance cost recovery and invoicing for the Sulphur, Pawnee and Mendocino Complex wildfire events. The original Agreement resulted from a competitive bidding process, and authorized a Not-to-Exceed total cost of \$328,050. Your Board approved Amendment No. 1 to that Agreement December 1, 2020, extending the term through November 25, 2021. Amendment No. 1 resulted in no change of cost.

Before your Board today is Amendment No. 2. The County has received clarification from CalOES and FEMA, respectively, that insurance reimbursement collections will be expected for Debris

File #: 21-625, Version: 1	
----------------------------	--

Removal projects stemming from the Clayton (2016) and LNU Lightning Complex (2020) wildfire events. Following discussion with County Purchasing and Disaster Finance, and consultation with CalOES and FEMA, the County asked Tetra Tech to prepare an Amendment to our 2019 Agreement, folding in collections for these two additional events. The cost of the additional services adds \$164,375 to the original compensation amount for a contract maximum of \$492,425.

Tetra Tech's per parcel cost for these additional events is lower than the originally-bid Agreement, and it will be of great benefit to impacted County residents to have a single point of contact for collections related to all active events.

If not budgeted, fill in the blanks below only:  Estimated Cost: \$164,375 Amount Budgeted: Additional Requested: Future Annual Cost:									
Consistency with Vision 2028 and/or Fiscal Crisis Management Plan (check all that apply):									
<ul><li>☑ Well-being of Residents</li><li>☐ Economic Development</li><li>☐ Community Collaboration</li></ul>	<ul><li>☐ Public Safety</li><li>☑ Disaster Recovery</li><li>☑ Business Process Efficiency</li></ul>	<ul><li>☐ Infrastructure</li><li>☐ County Workforce</li><li>☐ Clear Lake</li></ul>	<ul><li>☐ Technology Upgrades</li><li>☐ Revenue Generation</li><li>☐ Cost Savings</li></ul>						
If request for exemption from competitive bid in accordance with County Code Chapter 2 Sec. 2-38, fill in blanks below:									
Which exemption is being requested How long has Agreement been in pl When was purchase last rebid? Reason for request to waive bid?									

#### **Recommended Action:**

Approve Amendment No. 2 to 2019 Agreement with Tetra Tech, Inc., for Sulphur, Pawnee and Mendocino Complex Wildfires Structural Burn Debris Removal Insurance Cost Recovery and Invoicing in Lake County, California, Folding in Clayton and LNU Lightning Complex Collections, with compensation not to exceed \$492,425 for an extended term ending November 25, 2021, to add Clayton and LNU Lightning Complex Collections and authorize the Chair to sign.