
 
 

  

 
 

 

 

 
June 4, 2021 

 

 

County of Lake 

Board of Supervisors 

255 N. Forbes Street 

Lakeport, CA 95453 

 

 

 

 

 

Chair Bruno Sabatier and Lake County Board of  Supervisors:  

 

Thank you for taking the time last month to discuss the Geysers Project emergency request for 

diversion and use of 250 AF of water from Clear Lake in May and June 2021.  We appreciate 

your letter of support for the Yolo County Flood Control & Water Conservation District to 

provide municipal water to the Geysers Project under our water right. 

 

As you know, the Geysers Pipeline conveys the City of Santa Rosa’s recycled wastewater to 

Calpine in the Geysers geothermal region, and the pipeline’s annual system maintenance 

requires a scheduled shutdown.  During this year’s shutdown, the City of Santa Rosa is 

planning to replace five existing expansion joints between the Bear Canyon and Mayacamas 

pump stations that must occur during the pipeline shutdown period, which was originally 

scheduled to occur starting May 25, 2021.  However, joint replacement has now been delayed 

30 days because of permitting delays with the County of Sonoma and delays in obtaining the 

correct fabricated fittings for replacement of the expansion joints. 

 

To adapt to these unforeseen delays, we are requesting the Board of Supervisors support in 

shifting the emergency request to divert 250 AF in June and July 2021.  Feel free to call or 

email me with any concerns. 

 

Sincerely, 

 

 

 

Kristin Sicke 

General Manager 

 

 

Kristin Sicke 

General Manager  
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