



Legislation Details

File #: 19-130 **Version:** 1 **Name:**

Type: Action Item **Status:** Approved

File created: 2/13/2019 **In control:** Lake County Sanitation District

On agenda: 2/26/2019 **Final action:** 2/26/2019

Title: Consideration of Change Order #3 for Anderson Springs Sewer Project for an increase of \$8,391.01 and a revised contract amount of \$6,966,041.17 and authorize the Administrator to sign.

Sponsors: Special Districts

Indexes:

Code sections:

Attachments: 1. KJ Woods CO #3

Date	Ver.	Action By	Action	Result
2/26/2019	1	BOARD OF SUPERVISORS	approved	Pass